



Master EAP

Project management in the Web Module

May 24th, 2012

A- Introduction

The MEAP (Master EAP) module is an extension of the EAP (Engineering Activity Process) whose purpose is to better focus, provide better visibility to management and to control better the phase changes of all significant engineering projects (typically the projects IF=10, IF=100 or 1000). The MEAP links all EAP's related to the same project. It provides reports and displays status and activity on the project to ease the reporting.

It is mandatory to open a MEAP for the below projects type when entering Phase 0.

Product drawing correction, minor adaptation for better produce-ability, or change with insignificant cost impact, and with no direct impact on unit operation and performance will not be handled through MEAP, but only with EAP (IF=1).

It is EM responsibility to valid the importance level of the engineering activity.

The project types IF are defined in the Engineering guidelines.

Only IF=10, IF=100 and IF=1000 will be handled through MEAP.

All the documents related to the project launching will be uploaded in the "File" section of the "phase" EAP:

- Feasibility report or presentation: Pre-"Phase 0" documents
- Specification, if the project was launched based on a customer's spec, or PSM proposal.

B- Who can generate an MEAP? :

As the MEAP is only a project management tool, only EM (or Project managers under control of EM) and TLD management staff, in respect with the TLD rules (Minor or Major ones) are allowed to open MEAP.

MEAP's maintenance for each factory is under the local EM's responsibility.

C- How to submit an MEAP:

MEAP fields description:

- Business Unit: Factory on charge of the project
- Product type: Select in the drop box (if new product: open task to IT to create it)
- Category: Engineering development: (Minor or Major ones)
- Importance factor (10,100,1000): Select the appropriate IF
- Product Model : leave blank if new
- Prototype Name: Use project's name. **This name will be used as prefix for all related EAPs**
- Short description: The MEAP short description must be at least in English
- Full Description: The MEAP full description must be at least in English (local language translation can be added).
- Files: EAP initiator may need to attach pictures, sketch ...
- Links: If the Project is launched from a successful PIP, the PIP will be hyperlinked to the MEAP.

D- MEAP Status definition:

Phase 0

Phase 1

Phase 2

Phase 3

Phase 4

CLOSED = at Phase 4 closure

See engineering guidelines for Phasing details

E- MEAP breakdown:

The MEAP will be hyperlinked to a list of individual EAPs related to the project.

This list shall contain at **least** the following EAPs (items 1 to 6 in **bold** are the one which apply to IF:10 project):

1. **One EAP per phase's closures. These EAPs will be used to elaborate and propose the exit criteria's for validation listed in the "TLD Group Engineering Guidelines". These files will be posted in the Files section of the MEAP (and not in the BP) with a clear file name using "Phase X closure" as prefix.**
2. **One EAP for the design to cost matrix: to create the document and maintain it.**
3. **One EAP per sub systems: qty depends on the complexity of the project, but should show one EAP for each of the below system:**
 - control system,
 - electrical system,
 - flow system,
 - hydraulic system,
 - major mechanical system,
 - packaging,
 - Major components,
 - HMI and Stickers/labels,
 - Major options
 - ...
4. **One EAP for safety function, and safety performance level function**
5. **One EAP for validations test plan: shall contain one task per test: performances, noise, temperature, vibration... The file section of this EAP will contains all the validation reports from major components suppliers: Engine, Pumps,...**
6. **One EAP for production test plan**
7. One EAP for "Goal and Specification Document": to create the document and maintain it
8. One EAP for BOM structure/configuration definition
9. One EAP for "Development Costs Accounting Follow-up" : to create the document and maintain it
10. One EAP for calculation notes: structure FEA, power/performance, cooling capacity, load capacity, etc...
11. One EAP for standard/norms conformity check
12. One EAP for emergency mode, or degraded mode
13. One EAP for EC type certification/NTO plan/CAAC certification when needed
14. One EAP for data sheet and sales presentations preparation
15. One EAP for RME and Service tech review reports on project
16. One EAP for P&I report preparation

CAUTION: Some MEAP top users have access to the EDIT function. The use of the EDIT function does not create any email follow-up because EDIT actions are not recorded.

Note: Some features described in this document are still under development with IT and should be available in a few weeks.